
Summary of Installation Activities: 4/13/2006 
L1 Calorimeter Trigger Upgrade 

 
 
1. It was NOT a smooth day today. I started cabling M109. One connector had a pin 

stuck in it. It took a while to get Joshua working on it. He ended up deciding that 
he had to replace the connector. He will do so tomorrow. He also repaired another 
cable whose plastic cover came of because the metal clamps on both sides were 
missing. I could only do 35% of the rack M109. 

2. I pulsed M108. I had problems with the pulser, I had to get Norm’s help. M108 
has three shorted cables. 

3. So, shorted cable count is still 17 out of 7x128 channels. 
4. Mike, Ted and Sabine worked on their usual tasks. I am hoping to join them this 

Monday or Tuesday.  
 

I will have the last daily summary on Monday (4/17) when the installation will be 
practically finished (except the LVDS cables and maybe some minor work). 
 
Please see the web for details. URL is 
http://d0server1.fnal.gov/users/selcuk/www/default.htm. This information is on 
the trigger online logbook also. 

 
Selcuk Cihangir 
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